COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2001

ESTI MATE SUMVARY 11: 20: 06
CONTI D: C13240 ESTI MATE NO. 0014 PROG SPEC YR 1999
PCN: 13240- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 440.0 DAYS TIME ALLOW 2/28/2002 FI XED COVPLETI ON DAI
PLATTE/ POWNERS PERCENT TIME:  67.48 ORI G TIME ALLOW 10/31/20C FI XED COVPLETI ON DAT
PROJIECT NO. NH 0243- 062
PLATTE/ PONERS
NAME OF ROAD:
PROQJIECT COUNTI ES: EL PASO
CONTRACTOR:
EDWARD KRAEMER AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 05/18/2000
ONE PLAIN VI EW RD DATE LET 04/ 20/ 2000 DATE WORK BEGAN
DATE AWARDED 05/ 02/ 2000 DATE TI ME STOPPED 02/19/2002
DATE CONTRACT EXECUTED  05/17/2000 DATE ACCEPTED 02/ 19/ 2002
PLAI N W 53577 608/ 546- 2311 DATE NOTI CE TO PROCEED 05/ 18/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 11,707, 389.02 PARTI Cl PATI NG $  8,134,926.63 $ 991, 074. 15
AWARD PRQJECT AMT: $ 10, 451, 623. 57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 69. 49% TOTAL EARNI NGS 8, 134, 926. 63 991, 074. 15
FUNDS AVAI LABLE: $ 3,572, 462.39 STOCKPI LED MATERI ALS 38, 268. 45 16,136. 58
GROSS EARNI NGS 8,173, 195. 08 1,007, 210. 73
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 156, 774. 35 0. 00
SECURI TI ES ENCUVBERED 156, 774. 35 0.00
NET EARNI NGS 8,173, 195. 08 1,007, 210. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 8,173, 195. 08 1,007, 210. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,007, 210. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13240- Bl D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO. 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 700
LS 0. 000 0. 00
30, 000. 00000 0.700 21, 000. 00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1.000 0. 950
LS 0. 000 0. 00
18, 000. 00000 0. 950 17, 100. 00
0015 202-00010 *REMOVAL OF TREE 229. 000 229.000
EACH 0. 000 0. 00
50. 00000 229. 000 11, 450. 00
0020 202-00035 *REMOVAL OF Pl PE 386. 000 135. 000
LF 0. 000 0. 00
9. 00000 135. 000 1, 215. 00
0025 202- 00090 *REMOVAL OF DELI NEATOR 94. 000 4.000
EACH 0. 000 0. 00
10. 00000 4.000 40. 00
0030 202-00165 *REMOVAL OF WALL 1.000 1. 000
LS 0. 000 0. 00
1, 100. 00000 1.000 1, 100. 00
0035 202-00200 *REMOVAL OF SI DEWALK 379. 000 379. 000
SY 0. 000 0. 00
3. 00000 379. 000 1,137.00
0040 202-00203 *REMOVAL OF CURB AND GUTTER 5, 613. 000 3, 958. 000
LF 0. 000 0. 00
1. 00000 3, 958. 000 3, 958. 00
0045 202-00210 *REMOVAL OF CONCRETE PAVEMENT 3, 469. 000 3, 420. 000
5% 49. 000 63. 70
1. 30000 3, 469. 000 4,509. 70
0046 202-00210 REM CONC PAVEMENT REM OF CONCRETE PAVEMENT NOT 2, 066. 000 2, 066. 000
PREVI QUSLY KNOWN UNDER PLATTE.
SY 0. 000 0. 00
2.30000 2,066. 000 4,751. 80
0050 202-00220 *REMOVAL OF ASPHALT MAT 54, 344. 000 46, 922. 000
SY 1, 138. 000 796. 60

0. 70000 48, 060. 000 33, 642. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 11, 216. 000 0. 000
5% 0. 000 0.00
1. 20000 0. 000 0. 00
0060 202-00250 *REMOVAL OF PAVEMENT NARKI NG 17, 849. 000 9, 029. 000
SF 0. 000 0.00
1. 00000 9, 029. 000 9, 029. 00
0065 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
400. 00000 0. 000 0. 00
0070 202-00700 *REMOVAL OF LI GHT STANDARD 9. 000 4. 000
EACH 0. 000 0.00
100. 00000 4. 000 400. 00
0075 202-00810 *REMOVAL OF GROUND SI GN 79. 000 21. 000
EACH 0. 000 0.00
50. 00000 21. 000 1, 050. 00
0080 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0085 202-01000 *REMOVAL OF FENCE 13, 523. 000 13, 044. 000
LF 0. 000 0.00
0. 35000 13, 044. 000 4,565. 40
0090 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2, 637.000 1, 554. 000
LF 0. 000 0.00
1. 50000 1, 554. 000 2, 331. 00
0095 202-01140 REMOVAL OF GUARDRAI L TYPE 4 30. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0100 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 2.000
EACH 0. 000 0.00
100. 00000 2.000 200. 00
0105 202- 04100  *ABANDON VELL 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00



CONTI D C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-00060 *EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 430, 574. 000 376, 097. 000
Cy 12, 546. 000 33,748. 74
2.69000 388, 643. 000 1, 045, 449. 67
0115 203-01597 * POTHOLI NG 291. 000 170. 000
HOUR 22.500 4,162.50
185. 00000 192. 500 35,612. 50
0116 203-01550 *DQZI NG DOZI NG FOR MOVI NG UNSUI TABLE FI LL AT THE 224.000 163. 500
BORROW SI TE.
HOUR 0. 000 0. 00
165. 00000 163. 500 26, 977. 50
0120 206-00000 STRUCTURE EXCAVATI ON 1,192. 700 0. 000
cY 0. 000 0.00
3. 10000 0. 000 0.00
0125 206-00065 *STRUCTURE BACKFI LL (FLOWFILL) DELETED FORM 105 0. 000 0. 000
Cy 0. 000 0. 00
93. 00000 0. 000 0.00
0130 206-00100 STRUCTURE BACKFILL (CLASS 1) DELETED FORM 105 0. 000 0. 000
cY 0. 000 0.00
22.70000 0. 000 0.00
0135 206-00200 STRUCTURE BACKFI LL (CLASS 2) 138. 000 0. 000
Cy 0. 000 0. 00
8. 20000 0. 000 0.00
0140 206-01000 *BED COURSE MATERI AL 78. 800 55. 000
cY 0. 000 0.00
23. 00000 55. 000 1, 265. 00
0145 207-00205 *TOPSO L 5. 000 0. 000
Cy 0. 000 0. 00
2.62000 0. 000 0.00
0150 207-00210 *STOCKPI LE TOPSO L 5. 000 5. 000
cY 0. 000 0.00
1. 78000 5. 000 8.90
0155 208-00011 *ERCSI ON BALES (WEED FREE) 409. 000 226. 000
EACH 0. 000 0. 00

10. 00000 226. 000 2,260.00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208-00020 *SILT FENCE 4,115. 000 4,115. 000
LF 0. 000 0.00
1. 05000 4,115. 000 4,320.75
0165 208-00050 *STORM DRAIN | NLET PROTECTI ON 10. 000 4. 000
EACH 0. 000 0.00
130. 00000 4. 000 520. 00
0170 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0. 740
LS 0.080 120. 00
1, 500. 00000 0.820 1, 230. 00
0175 210-00750 *RESET LI GHT STANDARD 36. 000 8. 000
EACH 1. 000 800. 00
800. 00000 9. 000 7, 200. 00
0180 210-00810 *RESET GROUND SI GN 30. 000 23. 000
EACH 0. 000 0.00
100. 00000 23. 000 2, 300. 00
0185 210-04016  *MODI FY MANHOLE ( SPECI AL) 2. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0.00
0190 212-00006  *SEEDI NG ( NATI VE) 98. 800 19. 100
ACRE 0. 000 0.00
455. 00000 19. 100 8, 690. 50
0195 212-00047 *SO L PREPARATI ON ( SPECI AL) 95. 900 18. 000
ACRE 0. 000 0.00
2, 850. 00000 18. 000 51, 300. 00
0200 213-00003  *MJLCH NG (VEED FREE) 91. 000 18. 600
ACRE 0. 000 0.00
325. 00000 18. 600 6, 045. 00
0205 213-00061  *MJLCH TACKI FI ER 13, 932. 000 2, 757. 000
LB 0. 000 0.00
1. 75000 2, 757. 000 4,824.75
0210 214-00210 *DECI DUOUS TREE (1 | NCH CALI PER) 22.000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 100. 000 0. 000
EACH 0. 000 0.00
20. 50000 0. 000 0. 00
0220 214-01010 *BRUSH LAYER CUTTI NG 200. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0225 216-00030 *SO L RETENTI ON BLANKET (SPECI AL) 28, 406. 000 2, 681. 000
5% 0. 000 0.00
1. 65000 2, 681. 000 4, 423. 65
0230 217-00000 *HERBI Cl DE TREATMENT 918. 000 918. 000
sy 0. 000 0.00
0. 03000 918. 000 27.54
0235 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY NMANAGENENT 1. 000 0. 750
LS 0. 000 0.00
3, 400. 00000 0. 750 2, 550. 00
0240 250- 00050  *MONI TORI NG TECHNI Cl AN DELETED FORM 105 0. 000 0. 000
HOUR 0. 000 0.00
41. 00000 0. 000 0. 00
0245 250-00110 *HEALTH AND SAFETY OFFI CER 308. 000 308. 000
HOUR 0. 000 0.00
76. 05000 308. 000 23, 423. 40
0250 304- 06007 *AGGREGATE BASE COURSE (CLASS 6) 114. 400 0. 000
cy 0. 000 0.00
14. 85000 0. 000 0. 00
0255 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 707. 390 52. 490
TON 0. 000 0.00
126. 25000 52. 490 6, 626. 86
0260 403-34342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 10, 952. 310 0. 000
64- 28
) TON 0. 000 0.00
39. 10000 0. 000 0. 00
0265 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 31, 340. 740 3, 373. 130
58-22
) TON 10, 766. 200 361, 206. 01
33. 55000 14, 139. 330 474,374.52



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0266 700-70034 F/ A ASPHALT DI SI NCENTI VE FOR AC -4,214.000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 16, 105. 000 753. 000
GAL 2, 640. 000 1, 320. 00
0. 50000 3, 393. 000 1, 696. 50
0275 412-00900 * CONCRETE PAVEMENT (9 | NCH) 1, 989. 000 901. 000
5% 0. 000 0.00
37. 53000 901. 000 33, 814.53
0280 503-00048  *DRILLED CAI SSON (48 | NCH) 83. 000 83. 000
LF 0. 000 0. 00
190. 00000 83. 000 15, 770. 00
0285 503-00054  *DRILLED CAI SSON (54 | NCH) 99. 000 99. 000
LF 0. 000 0.00
290. 00000 99. 000 28, 710. 00
0290 506-00212 *RIPRAP (12 | NCH) 705. 500 59. 000
cy 0. 000 0. 00
46. 00000 59. 000 2,714.00
0295 506-00218 *RI PRAP (18 | NCH) 37. 000 37. 000
cy 0. 000 0. 00
35. 00000 37. 000 1, 295. 00
0300 507-00000 *CONCRETE SLOPE AND DI TCH PAVI NG 6. 100 0. 000
cy 0. 000 0. 00
690. 00000 0. 000 0. 00
0305 601-03030 *CONCRETE CLASS D (BOX CULVERT) 36. 000 0. 000
cy 0. 000 0. 00
285. 00000 0. 000 0. 00
0310 601-10310 FLY ASH SLURRY 88. 000 88. 000
cy 0. 000 0. 00
82. 00000 88. 000 7,216. 00
0315 602-00000 *REI NFORCI NG STEEL 3, 349. 000 0. 000
LB 0. 000 0.00
0. 43000 0. 000 0. 00



CONTI D: C13240

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 1,117. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0. 00
0325 603-01180 *18 | NCH REI NFORCED CONCRETE Pl PE 678. 000 564. 000
LF 30. 000 840. 00
28. 00000 594. 000 16, 632. 00
0330 603-01240 *24 | NCH REI NFORCED CONCRETE Pl PE 53. 000 52. 500
LF 0. 000 0.00
43. 00000 52. 500 2, 257. 50
0330 MATERI AL ALLOMNCE 24 | NCH RCP 24.500
LF 0. 000 0. 00
11. 75000 24. 500 287. 88
0335 603-01300 *30 | NCH REI NFORCED CONCRETE PI PE 312.000 312. 000
LF 0. 000 0.00
48. 00000 312. 000 14, 976. 00
0340 603-01360 *36 | NCH REI NFORCED CONCRETE Pl PE 565. 000 565. 000
LF 0. 000 0. 00
61. 00000 565. 000 34, 465. 00
0345 603-01480 *48 | NCH REI NFORCED CONCRETE PI PE 512. 000 480. 000
LF 0. 000 0.00
91. 00000 480. 000 43, 680. 00
0345 MATERI AL ALLOMNCE 48 | NCH RCP 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0350 603-02240  *30X19 | NCH REI NFORCED CONCRETE Pl PE ELLI PTI CAL 84. 000 84. 000
LF 0. 000 0.00
55. 00000 84. 000 4, 620. 00
0355 603-02360 *45X29 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 60. 000 60. 000
LF 0. 000 0. 00
78. 00000 60. 000 4, 680. 00
0360 603-05018 *18 | NCH REI NFORCED CONCRETE END SECTI ON 5. 000 3. 000
EACH 2.000 712. 00
356. 00000 5. 000 1, 780. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 603-05030 *30 | NCH REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
748. 00000 6. 000 4, 488. 00
0370 603-05036 *36 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
755. 00000 2.000 1, 510. 00
0371 603-05048 48 IN RCES 0. 000 0. 000
EACH 0. 000 0.00
1, 143. 00000 0. 000 0. 00
0372 603-05048  *48 | NCH REI NFORCED CONCRETE END SECTI ON 2. 000 1. 000
EACH 0. 000 0. 00
1, 375. 00000 1. 000 1, 375. 00
0375 603-05124  *30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
477. 00000 2.000 954. 00
0380 603-05136  *45X29 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2. 000 2.000
EACH 0. 000 0. 00
661. 00000 2.000 1, 322. 00
0385 603-50036 36 | NCH PLASTI C Pl PE 184. 000 184. 000
LF 0. 000 0.00
56. 00000 184. 000 10, 304. 00
0390 603-82012  *12 | NCH DUCTI LE | RON PI PE 100. 000 100. 000
LF 0. 000 0. 00
63. 00000 100. 000 6, 300. 00
0395 604-00305 *INLET TYPE C (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 600. 00000 1. 000 2, 600. 00
0400 604-00310 *INLET TYPE C (10 FOOT) 2. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0405 604-19000  *I NLET SPECI AL 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 604-30005 *MANHOLE SLAB BASE (5 FOOT) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
4, 400. 00000 0. 000 0. 00
0421 604-39015 MH SPEC (15 FT) DUE TO UTILITIES, A REDESI GN ADDED A 1. 000 1. 000
MANHOLE W TH A DROP
EACH 0. 000 0.00
5, 472. 50000 1. 000 5, 472. 50
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4,169. 000 275. 000
LF 0. 000 0.00
10. 90000 275. 000 2,997. 50
0430 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 1, 017. 000 139. 000
LF 0. 000 0.00
36. 75000 139. 000 5,108. 25
0435 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 600. 000 56. 000
LF 244. 000 18, 007. 20
73.80000 300. 000 22, 140. 00
0440 606-01340 *END ANCHORAGE TYPE 3D 10. 000 1. 000
EACH 0. 000 0.00
375. 00000 1. 000 375. 00
0445 606-01360 *END ANCHORAGE TYPE 3F 0. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0450 606-01370  *TRANSI TI ON TYPE 3G 11. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
0455 606-01380  *TRANSI TI ON TYPE 3H 4. 000 1. 000
EACH 0. 000 0.00
475. 00000 1. 000 475. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 606-01460 *MEDI AN TERM NAL 6. 000 0. 000
EACH 0. 000 0. 00
4,900. 00000 0. 000 0. 00
0465 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 8. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0470 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 1. 000
EACH 0. 000 0. 00
1, 450. 00000 1.000 1, 450. 00
0475 607-00005 *END POST 15. 000 1.000
EACH 0. 000 0. 00
75. 00000 1. 000 75.00
0480 607-00010 *CORNER AND LI NE BRACE POST 20. 000 1. 000
EACH 0. 000 0. 00
105. 00000 1.000 105. 00
0485 607-01000 *FENCE BARBED WRE W TH METAL POSTS 8, 747. 000 600. 000
LF 0. 000 0. 00
1. 15000 600. 000 690. 00
0490 607-11580 *FENCE ( TEMPORARY) 3, 801. 000 4, 305. 000
LF 0. 000 0. 00
1. 90000 4, 305. 000 8,179.50
0495 607-21300 *FENCE BARRI ER W TH METAL POSTS 1, 233. 000 0. 000
LF 0. 000 0. 00
1. 75000 0. 000 0.00
0500 607-52905 *END POST (CHAI N LI NK) 6. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0505 607-53142 *FENCE CHAIN LI NK (42 | NCH) 30. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0.00
0510 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 74.000 0. 000
LF 0. 000 0. 00

9. 80000 0. 000 0. 00



CONTI D: C13240

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI'TS PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 2, 605. 000
LF 0. 00
4. 85000 0.00
0520 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 474. 000
LF 0. 00
9. 78000 0. 00
0525 609-60011 *CURB TYPE 6 (SECTION M 317. 000
LF 0. 00
4.00000 0.00
0530 610-00030  *MEDI AN COVER MATERI AL ( CONCRETE) 4,742.000
SF 0. 00
4. 60000 0. 00
0535 612-00001  *DELI NEATOR (TYPE I) 283. 000
EACH 0. 00
12. 00000 0.00
0540 612-00002  *DELI NEATOR (TYPE I1) 159. 000
EACH 0. 00
17. 00000 0.00
0545 612-00003  *DELI NEATOR (TYPE I11) 31. 000
EACH 0. 00
18. 00000 0.00
0550 612-00022  *DELI NEATOR (TYPE I1) (BARR ER) 17. 000
EACH 0. 00
23. 00000 0. 00
0555 613-00150 *1-1/2 | NCH ELECTRI CAL CONDUI T 40. 000
LF 0. 00
30. 00000 0.00
0560 613-00200 *2 | NCH ELECTRI CAL CONDUI T 24, 523. 000
LF 6, 198. 00
6. 00000 95, 070. 00
0565 613-00300 *3 | NCH ELECTRI CAL CONDUI T 5, 978. 000
LF 3, 180. 00
12. 00000 49, 260. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0570 613-10000 *W RI NG 1.000 0. 480
LS 0.200 3, 000. 00
15, 000. 00000 0. 680 10, 200. 00
0575 613-30302 *LI GHT STANDARD ALUM NUM (30 FQOOT) (2-ARM 5. 000 0. 000
EACH 0. 000 0.00
2, 200. 00000 0. 000 0. 00
0575 MATERI AL ALLOWANCE LI GHT STANDARD ALUM NUM 30 FOOT 2 0. 000
ARN
DOL 0. 000 0. 00
1, 348. 96000 0. 000 0.00
0580 613-30350 *LI GHT STANDARD ALUM NUM (35 FQOOT) 53. 000 28. 000
EACH 11. 000 19, 800. 00
1, 800. 00000 39. 000 70, 200. 00
0580 MATERI AL ALLOWANCE LI GHT STANDARD ALUM NUM 35 FOOT 0. 000
DOL 0. 000 0. 00
1, 115. 63000 0. 000 0.00
0585 613-30400 *LI GHT STANDARD ALUM NUM (40 FOOT) 7.000 3. 000
EACH 0. 000 0.00
2, 000. 00000 3. 000 6, 000. 00
0585 MATERI AL ALLOWANCE LI GHT STANDARD ALUM NUM 40 FOOT 0. 000
DOL 0. 000 0. 00
1, 188. 64000 0. 000 0.00
0590 613-40010 *LI GHT STANDARD FOUNDATI ON 96. 000 54. 000
EACH 2.000 1, 200. 00
600. 00000 56. 000 33, 600. 00
0590 MATERI AL ALLOWANCE LI GHT STANDARD FOUNDATI ON 22.307
EACH -0.797 -478.00
600. 00000 21.510 12, 906. 00
0595 613-70100 *LUM NAI RE HI GH PRESSURE SCDI UM (100 WATT) 2.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0600 613-70250 *LUM NAI RE HI GH PRESSURE SCDI UM (250 WATT) 10. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 78. 000 35. 000
EACH 12. 000 5, 400. 00
450. 00000 47.000 21, 150. 00
0605 MATERI AL ALLOWANCE HI GH PRESSURE LUM NAI RES 0. 000
DOL 23.000 4,863.58
211. 46000 23. 000 4,863. 58
0610 613-72250 *LUM NAI RE Hl GH PRESSURE SODI UM (WALL TYPE) (250 WATT) 4. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0615 614-00011  *SI GN PANEL (CLASS I) 502. 000 0. 000
SF 0. 000 0.00
15. 50000 0. 000 0. 00
0620 614-00012  *SIGN PANEL (CLASS I1) 248. 000 12. 000
SF 0. 000 0.00
16. 00000 12. 000 192. 00
0625 614-00013  *SIGN PANEL (CLASS I11) 2,502. 000 0. 000
SF 0. 000 0.00
17. 50000 0. 000 0. 00
0630 614-00612 *STEEL SI GN POST (W 6X12) 26. 000 0. 000
LF 0. 000 0.00
27. 00000 0. 000 0. 00
0635 614-00615 *STEEL SI GN POST (W 6X15) 65. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
0640 614-00821  *STEEL SI GN POST (W 8X21) 103. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0645 614-01022  *STEEL SI GN POST (W 10X22) 82. 000 0. 000
LF 0. 000 0.00
32.00000 0. 000 0. 00
0650 614-01026  *STEEL SI GN POST (W 10X26) 39. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0655 614-01226  *STEEL SI GN POST (W 12X26) 82. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0660 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 282.000 22.000
LF 0. 000 0.00
19. 00000 22. 000 418. 00
0665 614-01552 *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 768. 000 0. 000
LF 0. 000 0.00
27. 00000 0. 000 0. 00
0670 614-03001 *CONCRETE FOOTI NG ( TYPE 1) 2. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0675 614-03002 *CONCRETE FOOTI NG (TYPE 2) 4. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0680 614-03004 *CONCRETE FOOTI NG ( TYPE 4) 6. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0685 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 4. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0690 614-03006 *CONCRETE FOOTI NG ( TYPE 6) 2. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0695 614-03007 *CONCRETE FOOTI NG (TYPE 7) 4. 000 0. 000
EACH 0. 000 0.00
1, 150. 00000 0. 000 0. 00
0700 614-10700 *SI GN BRI DGE STRUCTURE (70 TO LESS THAN 75 FOOT FRAVE) 2. 000 1. 000
EACH 1. 000 26, 700. 00
26, 700. 00000 2.000 53, 400. 00
0705 614-60250 *CANTI LEVER STRUCTURE (25 TO LESS THAN 30 FOOT FRAME) 4. 000 4. 000
EACH 0. 000 0.00
15, 500. 00000 4. 000 62, 000. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 614-70336 *TRAFFIC S| GNAL FACE (12-12-12) 38. 000 20. 000
EACH 0. 000 0.00
700. 00000 20. 000 14, 000. 00
0710 MATERI AL ALLOWANCE TRAFFI C S| GNAL FACE 0. 000
DOL 16. 000 4,951.00
309. 44000 16. 000 4,951. 04
0711 210-00831 RES TRAF SI G HEAD 1. 000 1. 000
EACH 0. 000 0.00
582. 41000 1. 000 582. 41
0715 614-72855 *TRAFFI C S| GNAL CONTROLLER CABI NET 1. 000 1. 000
EACH 0. 000 0.00
6, 000. 00000 1. 000 6, 000. 00
0715 MATERI AL ALLOWANCE S| GNAL CONTROLER CABI NET 0. 000
DOL 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0720 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 3. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0720 MATERI AL ALLOWANCE | NTERSECTI ON DETECTI ON SYS. 2.000
CAVERA)
( ) EACH 0. 000 0.00
4, 230. 00000 2.000 8, 460. 00
0725 614-72890 *SPAN W RE CABLE 605. 000 605. 000
LF 0. 000 0.00
2.00000 605. 000 1, 210. 00
0730 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 2.000 0. 000
EACH 0. 250 1, 875. 00
7, 500. 00000 0. 250 1, 875. 00
0735 614-81020 *TRAFFI C SI GNAL- LI GHT POLE STEEL (2 MAST ARM 2. 000 0. 000
EACH 0.200 2,100. 00
10, 500. 00000 0. 200 2,100. 00
0740 614-85316 *TRAFFIC SI GNAL SPAN W RE POLE (16 | NCH) 4. 000 4. 000
EACH 0. 000 0.00
5, 500. 00000 4. 000 22, 000. 00
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0745 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 3.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0745 MATERI AL ALLOMNCE S| GNAL CONTROLLER 0. 000
DOL 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0750 615-00050 EMBANKMENT PROTECTOR TYPE 5 1. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0755 617-03010 *DETOUR CULVERT Pl PE 601. 000 550. 000
LF 0. 000 0. 00
43. 00000 550. 000 23, 650. 00
0760 619-50240 *3 | NCH PLASTI C Pl PE 410. 000 330. 000
LF 0. 000 0. 00
13. 00000 330. 000 4,290. 00
0765 619-50640 *8 | NCH PLASTI C PI PE 410. 000 330. 000
LF 0. 000 0. 00
19. 00000 330. 000 6, 270. 00
0770 621-00450 *DETOUR PAVEMENT 29, 198. 000 28, 738. 000
5% 0. 000 0. 00
11. 30000 28, 738. 000 324, 739. 40
0775 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0.893
LS 0.018 1, 981. 62
110, 090. 00000 0.911 100, 291. 99
0776 625-00001  * CONSTRUCTI ON SURVEY! NG ( HOURLY) 287. 000 113. 500
HOUR 2.500 250. 00
100. 00000 116. 000 11, 600. 00
0780 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
657, 613. 00000 1. 000 657, 613. 00
0785 627-00004  *EPOXY PAVEMENT MARKI NG 49, 651. 000 21, 435. 000
SF 0. 000 0. 00
0. 80000 21, 435. 000 17, 148. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0790 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 398. 000 110. 000
GAL 0. 000 0.00
52. 00000 110. 000 5, 720. 00
0795 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) DELETED FORM 0. 000 0. 000
105
LF 0. 000 0. 00
2.85000 0. 000 0. 00
0800 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 4, 653. 000 0. 000
SF 0. 000 0.00
7.20000 0. 000 0. 00
0805 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 257. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0810 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 791. 000 0. 000
( WORD- SYMBQL)
SF 0. 000 0.00
17. 00000 0. 000 0. 00
0815 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 106. 000 0. 000
( XWALK- STOPLI NE
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0820 630-00000 FLAGAE NG 5, 272. 000 3, 699. 500
HOUR 316. 000 7, 900. 00
25. 00000 4,015. 500 100, 387. 50
0825 630-00002 TRAFFI C CONTROL SUPERVI SOR 353. 000 233. 000
DAY 27.000 7, 695. 00
285. 00000 260. 000 74,100. 00
0830 630-00007  TRAFFI C CONTROL | NSPECTI ON 206. 000 148. 000
DAY 11. 000 1, 045. 00
95. 00000 159. 000 15, 105. 00
0835 630-80001  FLASHI NG BEACON ( PORTABLE) 19. 000 9. 500
EACH 0. 000 0. 00
1, 000. 00000 9. 500 9, 500. 00
0840 630-80331  BARRI CADE (TYPE 3 F-A) ( TEMPORARY) 5. 000 0. 000
EACH 0. 000 0.00
275. 00000 0. 000 0. 00
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0845 630-80335 BARRI CADE (TYPE 3 M A) ( TEMPORARY) 27.000 12. 000
EACH 1. 500 300. 00
200. 00000 13. 500 2, 700. 00
0850 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 112. 000 42.000
EACH 5. 500 880. 00
160. 00000 47.500 7, 600. 00
0855 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 112. 000 49. 500
EACH 0. 000 0.00
275. 00000 49. 500 13, 612. 50
0860 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) 41. 000 20. 500
EACH 0. 000 0.00
280. 00000 20. 500 5, 740. 00
0865 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 979. 000 435. 500
SF 0. 000 0.00
18. 00000 435.500 7, 839. 00
0870 630-80355 PORTABLE MESSAGE Sl GN PANEL DELETED FORM 105 0. 000 0. 000
EACH 17. 500 3, 500. 00
200. 00000 17.500 3, 500. 00
0871 630-80359 PORT MESG PANEL MCR #2 LINE | TEM #1 463. 000 294. 000
DAY 0. 000 0.00
200. 00000 294. 000 58, 800. 00
0875 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 3. 000
TYPE
) EACH 0. 000 0.00
3, 000. 00000 3.000 9, 000. 00
0880 630-80360  DRUM CHANNELI ZI NG DEVI CE 620. 000 310. 000
EACH 0. 000 0.00
65. 00000 310. 000 20, 150. 00
0885 630-80370 CONCRETE BARRI ER ( TEMPORARY) 5, 840. 000 2, 565. 000
LF 0. 000 0.00
11. 00000 2, 565. 000 28, 215. 00
0890 630-80380 TRAFFI C CONE 528. 000 264. 000
EACH 0. 000 0.00
13. 00000 264. 000 3, 432. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20
PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0895 630-80410  ADVANCE OVERHEAD WARNI NG DEVI CE ( CHAI NS) 4. 000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
0900 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 18. 000 8. 000
( TEMPORARY)
EACH 0. 000 0.00
3, 200. 00000 8. 000 25, 600. 00
0905 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 1. 000 0.500
EACH 0. 000 0.00
14, 500. 00000 0. 500 7, 250. 00
0910 700-70010 F/ A M NOR CONTRACT REVI S| ONS 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0915 700-70011 F/ A PARTNERI NG 4,233,110 4,233.110
F A 0. 000 0.00
1. 00000 4,233.110 4,233.11
0920 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 36, 685. 380 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0925 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0930 700-70022 F/A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0935 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0940 700-70035 F/ A HBP SMOOTHNESS | NCENTI VE PAYMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0945 700-70310 F/ A LANDSCAPI NG DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0950 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0954 700-70110 F/ A INSTALL ADDI TI ONAL DRAI NAGE STRUCTRURES 28, 295. 860 18, 546. 280
FA 0. 000 0. 00
1. 00000 18, 546. 280 18, 546. 28
0955 700-70495 F/ A ASBESTOS ABATEMENT WORK TEST, ABATE, DEMOLISH, AND 242, 059. 640 240, 560. 010
DI SPOSE OF ST
FA 0. 000 0.00
1. 00000 240, 560. 010 240, 560. 01
0956 900- 00024  *ADDED | TEM (TQN)/ 541. 630 541. 630
TON 0. 000 0. 00
14. 77000 541. 630 7,999. 88
0957 700-70190 F/ A ELEC SERV 26, 287. 600 3, 963. 310
FA 7, 668. 760 7,668. 76
1. 00000 11, 632. 070 11, 632. 07
0958 210-02030 RELAY PIPE (30 IN) 144. 000 144. 000
LF 0. 000 0. 00
29. 40000 144. 000 4, 233. 60
0959 210-00015 RES END SECTI ON 2.000 2.000
EACH 0. 000 0.00
214. 20000 2.000 428. 40
0961 630-80391  CHANNEL DEV (FI XED) 20. 000 10. 000
EACH 0. 000 0. 00
75. 00000 10. 000 750. 00
0962 700-70110 F/ A INSTALL 1, 255. 640 1, 255. 640
FA 0. 000 0.00
1. 00000 1, 255. 640 1, 255. 64
0963 700-70081 F/ A PROVIDE 25, 154. 200 6, 281. 200
FA 0. 000 0. 00
1. 00000 6, 281. 200 6, 281. 20
0964 700-70110 F/ A INSTALL I NLET TYPE D 5, 903. 740 5, 903. 740
FA 0. 000 0.00
1. 00000 5, 903. 740 5,903. 74
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PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1200 900-00006  ADDED | TEM (DOLLAR)/ SUBCONTRACTOR LEAN- SCHM DT 0. 000 -57, 067. 650
CONSTRUCTI ON
DOL 0. 000 0.00
1. 00000 -57,067. 650 -57,067. 65
1201 700-70110 F/A I NSTALL ADDI TI ONAL SANI TARY SEWER LI NE AND MANHOLE 48, 440. 230 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1203 700-70130 F/ A REPAI R CHANNEL | MPROVEMENTS OF SAND CREEK 54, 521. 050 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1204 700-70110 F/ A INSTALL | CE SENSORS 11, 073. 460 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1205 614-72855 TRAF SI G CTRL CABI NET TRAFFI C SI GNAL CONTROLLER 2.000 0. 000
CABI NET (332)
EACH 0. 000 0.00
8, 440. 00000 0. 000 0. 00
1206 700-70081  F/ A PROVI DE BREAKAWAY TRANSFORMER LI GHT BASES 12. 000 0. 000
F A 0. 000 0.00
440. 00000 0. 000 0. 00
1207 700-70110 F/ A I NSTALL ADDI TI ONAL OVERHEAD WARNI NG CHAI N DEVI CES 14, 648. 700 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1208 900-00014  ADDED | TEM (LUVP SUM)/ F/ A ADDI TI ONAL DETOUR PAVENENT 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
1209 615-00030 EMB PROT TY 3 W NSLOW PLACED TYPE 3 EMBANKMET 4. 000 0. 000
PROTECTORS AT THE CBC.
EACH 0. 000 0.00
120. 75000 0. 000 0. 00
1210 617-00012 12 I N CULVERT PIPE 12 | NCH CULVERT Pl PE FOR EMBANKVENT 214. 000 0. 000
PROTECTOR @ THE CBC.
LF 0. 000 0.00
14. 96000 0. 000 0. 00
1211 420-00131  GEOTEXTI LE (SEPARATOR) (CL B) FABRI C SEPERATOR CLASS B 1, 622. 000 0. 000
Sy 0. 000 0.00
1. 87000 0. 000 0. 00
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1213 700-70210 F/ A LI GHTS TROUBLESHOOT LI GHTI NG PROBLEMS ON S| TE. 0. 995 0. 000
FA 0. 000 0.00
9, 000. 00000 0. 000 0. 00
1214 603-05024 24 | N RCES 24 | NCH REI NFORCED CONCRETE END SECTI ON ( SE 1. 000 0. 000
FRONTAGE RD)
EACH 0. 000 0. 00
1, 045. 00000 0. 000 0. 00
1215 614-85115 | MPACT ATTEN ( QUADGUARD) QUADGUARD REPLACED CAT 1. 000 0. 000
TERM NAL | N PLATTE MEDI AN.
EACH 0. 000 0.00
16, 652. 75000 0. 000 0. 00
1216 700-70110 F/ A I NSTALL PLATTE W DENI NG AND NEW ENTRANCE TO THE SE 1.337 0. 000
FRONTAGE RD.
FA 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1217 700-70081  F/ A PROVI DE PROVI DE MAI NTENANCE W TH A GUARDRAI L END 561. 000 0. 000
SECTI ON 3F
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1218 700-70034 F/ A ADDI TI ONAL WORK TO RETURN WATERLI NE MATERI ALS NOT 860. 000 0. 000
NEEDED
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1219 700-70036 F/ A EXTENDED OVERHEAD FOR DELAYS TO THE PRQJECT 23, 306. 030 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1220 900- 00006  ADDED | TEM ( DOLLAR)/ SUBCONTRACTOR LEAN- ROCKY 0. 000 0. 000
MOUNTAI N ROTOM LLI NG
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1221 900- 00006  ADDED | TEM (DOLLAR)/ T-P ENTERPRI SES CLAIM RELEASED 0. 000 0. 000
6/ 4/ 02
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1222 900- 00007  ADDED | TEM ( EACH)/ ROCKY MOUNTAI N ROTOM LLI NG 3. 000 0. 000
MOBI LI ZATI ONS
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,530,992.27$  538,586.71% 4,431, 622. 30




CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 13240- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STR NO | -18-AC
0965 206- 00000 STRUCTURE EXCAVATI ON 5,979. 000 4,996. 000
cY 0. 000 0.00
3.10000 4,996. 000 15, 487. 60
0970 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 6, 232. 000 4,226. 000
cy 0. 000 0.00
22. 70000 4,226. 000 95, 930. 20
0975 206-00200 STRUCTURE BACKFI LL (CLASS 2) 66. 000 0. 000
cY 0. 000 0.00
8. 20000 0. 000 0. 00
0980 206-00360  *MECHANI CAL REI NFORCEMENT OF SO L 3, 792. 000 2, 390. 000
cy 0. 000 0.00
8. 70000 2, 390. 000 20, 793. 00
0985 403-34342  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 492. 540 0. 000
64-28
) TON 0. 000 0.00
39. 10000 0. 000 0. 00
0990 420-00200 GEOTEXTILE (WEED BARRI ER) 1, 377. 000 622. 000
sy 0. 000 0.00
1. 20000 622. 000 746. 40
0995 502-00460 PILE TIP 36. 000 36. 000
EACH 0. 000 0.00
150. 00000 36. 000 5, 400. 00
0995 MATERI AL ALLOWANCE PI LE TIP 0. 000
EACH 0. 000 0.00
50. 75000 0. 000 0. 00
1000 502-14102  STEEL PILING (HP 14X102) 3, 049. 000 3, 049. 000
LF 0. 000 0.00
29. 00000 3, 049. 000 88, 421. 00
1000 MATERI AL ALLOWANCE STEEL PI LE (HP 14X102) 0. 000
LF 0. 000 0.00
23.99000 0. 000 0. 00
1005 503-00048  *DRILLED CAI SSON (48 | NCH) 438. 000 438. 000
LF 0. 000 0.00
190. 00000 438. 000 83, 220. 00
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR NO I-18-AC
1010 504- 04410 *BLOCK FACI NG 10, 943. 000 9, 574. 500
SF 0. 000 0.00
17. 00000 9, 574. 500 162, 766. 50
1015 513-00690 BRI DGE DRAI N ( SPECI AL) 4. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0. 00
1020 515-00120  *WATERPROOFI NG ( MEMBRANE) 4,232.000 0. 000
5% 0. 000 0.00
5. 85000 0. 000 0. 00
1025 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 260. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
1030 601-03040 *CONCRETE CLASS D (BRI DGE) 2, 890. 000 1, 933. 000
cy 763. 400 286, 275. 00
375. 00000 2, 696. 400 1,011, 150. 00
1035 601-40301  *STRUCTURAL CONCRETE COATI NG 52, 621. 000 0. 000
SF 0. 000 0. 00
0. 41000 0. 000 0. 00
1040 602- 00000  *REI NFORCI NG STEEL 330, 664. 000 214, 782. 000
LB 92, 422. 000 39, 741. 46
0. 43000 307, 204. 000 132, 097. 72
1045 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 237, 482. 000 146, 208. 000
LB 86, 249. 000 43, 124. 50
0. 50000 232, 457. 000 116, 228. 50
1050 606-11032  *BRIDGE RAIL TYPE 10M ( SPECI AL) 605. 000 265. 000
LF 265. 000 18, 815. 00
71. 00000 530. 000 37, 630. 00
1055 610-00051  *NEDI AN COVER MATERI AL ( STONE) ( SPECI AL) 393. 000 172. 000
TON 0. 000 0. 00
75. 00000 172. 000 12, 900. 00
1060 613-00075  *3/4 | NCH ELECTRI CAL CONDUI T 1,017. 000 512. 000
LF 305. 000 6, 100. 00
20. 00000 817. 000 16, 340. 00



CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STR NO I-18-AC
1065 613-00200 *2 | NCH ELECTRI CAL CONDUI T 730. 000 0. 000
LF 530. 000 3, 180. 00
6. 00000 530. 000 3, 180. 00
1070 618-00002 PRESTRESSI NG STEEL W RE OR STRAND 7, 675. 000 5, 116. 000
MKFT 2, 559. 000 42,223.50
16. 50000 7, 675. 000 126, 637. 50
CAT 0300  CURRENT AMT $ 2,248,011.44$  439,459.46$ 1,928, 928. 42
CAT NO0301 STR NO I -18-BF
1075 202-00400 *REMOVAL OF BRI DGE 2.000 2.000
EACH 0. 000 0.00
60, 000. 00000 2.000 120, 000. 00
1080 206- 00000  STRUCTURE EXCAVATI ON 5, 500. 000 2, 750. 000
cy 0. 000 0. 00
3. 10000 2, 750. 000 8, 525. 00
1085 206-00100  STRUCTURE BACKFI LL (CLASS 1) DELETED FORM 105 0. 000 0. 000
cy 0. 000 0. 00
22. 70000 0. 000 0. 00
1090 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 1, 150. 000 0. 000
cy 0. 000 0. 00
8. 20000 0. 000 0. 00
1095 206-00510 *FILTER MATERI AL (CLASS A) DELETED FORM 105 0. 000 0. 000
cy 0. 000 0. 00
24. 00000 0. 000 0. 00
1100 506- 00218  *RI PRAP (18 I NCH) 1, 182. 000 0. 000
cy 597. 000 20, 895. 00
35. 00000 597. 000 20, 895. 00
1105 601-03030 CONCRETE CLASS D (BOX CULVERT) 2, 383. 000 2,270. 984
cy 29.016 8, 269. 56
285. 00000 2, 300. 000 655, 500. 00
1110 602- 00000  *REI NFORCI NG STEEL 776, 237. 000 712, 000. 000
LB 0. 000 0. 00
0. 43000 712, 000. 000 306, 160. 00
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PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STR NO I -18-BF
1115 602- 00020  *REI NFORCI NG STEEL ( EPOXY COATED) 26, 485. 000 26, 485. 000
LB 0. 000 0.00
0. 50000 26, 485. 000 13, 242. 50
1120 605-83002 GEOCOMPOSI TE DRAIN W TH PI PE 16. 000 16. 000
sy 0. 000 0. 00
51. 50000 16. 000 824. 00
1125 613-00200 *2 | NCH ELECTRI CAL CONDUI T 503. 000 293. 000
LF 0. 000 0.00
6. 00000 293. 000 1, 758. 00
1130 613-00400 *4 | NCH ELECTRI CAL CONDUI T 296. 000 295. 500
LF 0. 000 0. 00
30. 00000 295. 500 8, 865. 00
1131 900- 00024  ADDED I TEM (TON)/ 1 1/2" ROCK FOR CBC 5, 828. 380 5, 393. 480
TON 0. 000 0.00
20. 88000 5, 393. 480 112, 615. 86
1212 700-70110 F/ A I NSTALL ADDI TI ONAL EXPENSE FOR OVER EXCAVATI ON 0. 992 0. 000
FA 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 1,352, 415.98$ 29,164.56 $ 1, 248, 385. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1135 620-00005 FIELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
66, 000. 00000 1. 000 66, 000. 00
1140 620-00012  FlIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 800. 00000 1. 000 15, 800. 00
1145 620- 00020  SANI TARY FACI LI TY 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1150 700-70035 F/ A PHONE SERVI CE 5, 129. 600 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 89, 929.60 $ 0.00% 81, 800. 00




CONTI D: C13240 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 13240-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: NH 0243- 062 ESTI MATE NO 0014 11: 20: 06

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NOO500 WATERLI NE RELOCATI ON
1155 202-00033 *REMOVAL OF PI PE 4. 000 3. 000
EACH 0. 000 0.00
2, 400. 00000 3.000 7, 200. 00
1160 202-00220 *REMOVAL OF ASPHALT MAT 2, 133. 000 662. 000
sy 0. 000 0. 00
0. 70000 662. 000 463. 40
1165 203-00060  *ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 4,527.000 4,527.000
cy 0. 000 0. 00
2. 69000 4,527.000 12,177.63
1170 206- 00000  STRUCTURE EXCAVATI ON 4,790. 000 4,790. 000
cy 0. 000 0. 00
3.10000 4,790. 000 14, 849. 00
1175 206-00050  *STRUCTURE BACKFI LL ( SPECI AL) 2,172. 000 2, 165. 000
cy 0. 000 0. 00
14. 00000 2, 165. 000 30, 310. 00
1180 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) DELETED 0. 000 0. 000
FORM 105
TON 0. 000 0. 00
126. 25000 0. 000 0. 00
1185 619-06300 *30 | NCH DUCTILE | RON PI PE 3, 422. 000 3, 421. 500
LF 0. 000 0.00
106. 00000 3, 421. 500 362, 679. 00
1185 MATERI AL ALLOMNCE 30 | NCH DUCTILE | RON PI PE 0. 000
LF 0. 000 0. 00
90. 10000 0. 000 0. 00
1190 619-10480  *48 | NCH WELDED STEEL PI PE 530. 000 530. 000
LF 0. 000 0.00
86. 00000 530. 000 45, 580. 00
1195 619-78048 *6 | NCH FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0. 00
9, 200. 00000 1. 000 9, 200. 00
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CONTI D: C13240
PCN: 13240-BI D ESTI MATE RUN
PRQJECT: NH 0243- 062 ESTI MATE NO 0014
CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NOO500 WATERLI NE RELOCATI ON
1195 MATERI AL ALLOMNCE 6 | N FI RE HYDRANT 0. 000
EACH 0. 000 0.00
1, 271. 43000 0. 000 0. 00
CAT 0500  CURRENT AMT $ 486, 039.73$ 0.00$ 482,459.03

PRQJECT TOTAL CURRENT AMI $11,707,389.02$% 1,007,210.73$ 8,173,195.11



